
Field Note Record
Contract No. Station Mile/Line: C/S

9390 Project Limits US I-90/ I-82

Staked by                             Date Work Started Date Work Completed  Date

WSDOT

8/8/2019

6/10/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Jay Woods

10/18/2019

E. Knudson

10/22/2019

Jay Woods 10/18/19

BID ITEM #9
PLANING BITUMINOUS PAVEMENT

S.Y.

Ok to pay 972.23 + 40,665.31 = 41,637.54 SY

Measured by Jay Woods with stationing in the field that was established by total station. See attachment for Back up. 

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

/

/

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0009 PLANING BITUMINOUS 
PAVEMENT 

2 10/5/2019 S.Y. 972.2 178 EK 10/23/19 6

0009 PLANING BITUMINOUS 
PAVEMENT 

4 10/5/2019 S.Y. 40,665.3 179 EK 10/23/19 6

Attachments
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C9390 BI-09 Est. 6 

PLANING BITUMINOUS 

PAVEMENT I-82 

LN&LS.xlsx

Microsoft Excel 

Worksheet

24.2 KB

C9390 BI-09 Est. 6 

PLANING BITUMINOUS 

PAVEMENT I-90.xlsx

Microsoft Excel 

Worksheet

16.5 KB


